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Albemarle Emergency 
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Live with Phase I

Albemarle Fire Department 04/10/97 8/2/2000 NCAS 6/21/2001 Live with Phase I

Bedford County Sheriff's Office 02/03/00 unknown NCAS None Currently testing with the PSAP
Franklin County Communications 
Center 07/31/00 unknown NCAS None Currently testing with the PSAP

City of Galax Police Department 10/26/99 unknown NCAS None Waiting trunk on order FOC (AT&T).  MSAG Built 8/21/02
Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP- Calls will route to Galax

Martinsville/Henry County 911 
Communications Center 10/07/99 1/25/2002 NCAS Yes Live with Phase I
City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Live with Phase I

Christianburg Police Department 
(Montgomery County) 03/08/01 unknown NCAS None

Maps & Traffic Plans returned by PSAP 8/13/02.  Signaling 
sequence completed 8/21/02.  Currently testing with the 
PSAP.

Roanoke City Communications 
Department 01/16/01 unknown NCAS None Live with Phase I

Roanoke County Police Department 02/02/01 unknown NCAS None Live with Phase I
Rockbridge County Sheriff's 
Department 03/29/00 7/30/2001 NCAS 5/23/2002

Maps & Traffic Plans returned by PSAP 8/9/02.  Currently 
testing with PSAP.

Salem City Police Department 11/30/00 unknown NCAS 3/22/2002 Live with Phase I

Shenandoah County Sheriff's Office 07/07/99 N/A NCAS None No Coverage

Buckingham Co 911 None unknown NCAS None
According to Sprint LEC, the Farmville Selective Router is 
not currently NCAS compatible. 

Smyth Co 911 4/10/2002 unknown NCAS None Trunks on order, no FOC
Wytheville City None unknown NCAS None No Request

Patrick Co 11/7/2001 unknown NCAS None
Signaling Sequences ready 8/12/02.  Currently testing with 
PSAP.

Vinton PD, Roanoke Co 5/23/2002 unknown NCAS None PSAP is not ready with PSAP trunks
Greene County ECC 5/23/2002 unknown NCAS None Work in progress
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